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OVERVIEW

• SR 30 (US 98) Safety Lighting Project

• High priority issue requiring department action

• JPA with Gulf Power

• Innovation with LED lighting

Florida Department of Transportation



OVERVIEW
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Out of the DARKNESS Into the LIGHT



AERIAL SR 30 (US 98) Santa Rosa County
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HISTORY
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• Growing communities with a large 
number of commuters (AADT 
43,000+)

• High-speed highway (posted 55 mph 
in most of the project ), 4 Lane 
suburban functioning as urban

• Increased crashes involving 
pedestrians and bicyclists



PRECIPITATING EVENTS
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• Three nighttime pedestrian deaths in 11 days

• Public outcry

• Negative media coverage

• Local government request for state intervention
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LETTER OF CONCERN

Florida Department of Transportation

the Santa Rosa County Board of
Commissioners discussed the recent rash
of three (3) pedestrian fatalities and
one (1) vehicular fatality on US98...



ROAD SAFETY ASSESSMENT
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AREA DESCRIPTION

• Gulf Breeze - Milepost 0.000 to Milepost 2.000

• Four to six lanes

• Sidewalks on both sides

• Grass median

• Urban arterial

• Curb and gutter

Florida Department of Transportation



AREA DESCRIPTION

• Milepost 2.000 to Milepost 4.608

• Four lane divided highway

• Paved shoulder

• Shared use path along the south side of the 
road that runs through Naval Live Oaks State 
Park

Florida Department of Transportation



AREA DESCRIPTION

• Milepost 4.608 to Milepost 24.005

• Rural typical in an urban area – AADT 43,000+

• Four lane divided highway

• Flush shoulders with grass median

• Signalized intersections, multiple business 

driveways and 

neighborhood 

entrances

Florida Department of Transportation



RSA CONCLUSIONS
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• Recommendations 
from RSA
• Evaluate corridor 

for lighting
• Add lighting to 

each intersection



TIMELINE OVERVIEW

Florida Department of Transportation

TIMELINE
March 23, 2012 Letter of concern

May 2 and 3, 2012 Road safety assessment

May 21, 2012 RSA presentation

July 11, 2012 Gulf Power meeting
August 17, 2012 Lighting justification report

September 6, 2012 Second meeting with Gulf Power (lighting options)

September 10, 2012 Meeting with FDOT D3 Directors

September 27, 2012 Began working on JPA

October 22, 2012 Gulf Power test sections

January 24, 2013 Lighting contract signed

February 28, 2013 Began Phase I

May 31, 2013 Completed Phase I

June 30, 2013 Began Phase II

December 31, 2013 Completed Phase II

April 1, 2014 Final invoice



HPS   vs   LED

Florida Department of Transportation



TIMELINE OVERVIEW

Florida Department of Transportation

TIMELINE
March 23, 2012 Letter of concern

May 2 and 3, 2012 Road safety assessment

May 21, 2012 RSA presentation

July 11, 2012 Gulf Power meeting

August 1, 2012 Final RSA report

August 17, 2012 Lighting justification report

September 6, 2012 Second meeting with Gulf Power (lighting options)

September 10, 2012 Meeting with FDOT D3 Directors

September 27, 2012 Began working on JPA

October 22, 2012 Gulf Power test sections

January 24, 2013 Lighting contract signed

February 28, 2013 Began Phase I

May 31, 2013 Completed Phase I

June 30, 2013 Began Phase II

December 31, 2013 Completed Phase II

April 1, 2014 Final invoice

TIMELINE
March 23, 2012 Letter of concern

May 2 and 3, 2012 Road safety assessment

May 21, 2012 RSA presentation

July 11, 2012 Gulf Power meeting

Aug 17, 2012 Lighting justification report
September 6, 2012 Second meeting with Gulf Power (lighting options)

September 10, 2012 Meeting with FDOT D3 Directors

September 27, 2012 Began working on JPA

October 22, 2012 Gulf Power test sections

January 24, 2013 Lighting contract signed

February 28, 2013 Began Phase I

May 31, 2013 Completed Phase I

June 30, 2013 Began Phase II

December 31, 2013 Completed Phase II

April 1, 2014 Final invoice



LIGHTING JUSTIFICATION REPORT
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LIGHTING JUSTIFICATION

• Two study segments

• Traffic counts

• Crash history

• AADT/crash rates

• AASHTO criteria

• NCHRP Report 152 warrant criteria

• Benefit-cost ratio criteria

• Recommendation

Florida Department of Transportation



LIGHTING JUSTIFICATION – SEGMENT 1

Florida Department of Transportation

• 2.4 miles
• Underdeveloped segment of US 98
• Lies in the Naval Live Oaks Reserve (NLOR)
• Historic site



LIGHTING JUSTIFICATION – SEGMENT 1

Florida Department of Transportation

YEAR 2006 2007 2008 2009 2010 TOTAL
YEARLY 

AVERAGE

CRASHES 7 2 8 6 13 36 7.2

CRASHES 
(DAYTIME) 4 2 8 4 9 27 5.4

CRASHES 
(NIGHTTIME
UNLIGHTED)

3 0 0 2 4 9 1.8



LIGHTING JUSTIFICATION – SEGMENT 1

Florida Department of Transportation

• AASHTO Warranting Conditions for Continuous Freeway Lighting 
(CFL)
• CFL-1: Sections in and near cities where the current average 

daily traffic is 30,000 or greater.

• NCHRP- Report 152 Warrant- Highway Lighting Warrant- Not 
warranted

• Benefit Cost Ratio- The BCR was less than 1.0, highway lighting 
was not justified.

Conclusion: Based on the findings, highway lighting was not 
recommended at this time for Naval Live Oaks Reserve 
segment of this corridor.



LIGHTING JUSTIFICATION – SEGMENT 2

Florida Department of Transportation

• 19.5 mile segment
• US 98 from Bayshore Rd to the Okaloosa County line
• Large number of low to medium density commercial 

developments and residential subdivisions



LIGHTING JUSTIFICATION – SEGMENT 2

Florida Department of Transportation

YEAR 2006 2007 2008 2009 2010 TOTAL
YEARLY 

AVERAGE

CRASHES 384 287 250 301 316 1538 307.6

CRASHES 
(DAYTIME)

280 214 176 216 234 1120 224.0

CRASHES 
(NIGHTTIME
UNLIGHTED)

104 73 74 85 82 418 83.6



LIGHTING JUSTIFICATION – SEGMENT 2

Florida Department of Transportation

• AASHTO Warranting Conditions for Continuous Freeway Lighting 
(CFL)

• CFL-1: Sections where the current ADT is 30,000 or greater.

• CFL-3b: The freeway passes through a series of developments 
that are lighted.

• NCHRP- Report 152 Warrant- Highway Lighting Warrant-
Warranted

• Automatically met since the ratio of nighttime to daytime 
crashes is 2.09, which is greater than 2.0.

• Benefit Cost Ratio- The BCR was greater than 1.0, highway lighting 
justified.

Conclusion: Based on the findings, highway lighting was 
recommended at this time for this segment of the corridor.



LIGHTING JUSTIFICATION – SEGMENT 2

Florida Department of Transportation

RECOMMENDATION:

Install continuous highway lighting on SR 30 
(US 98) for study segment 2.



TIMELINE OVERVIEW
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TIMELINE
March 23, 2012 Letter of concern

May 2 and 3, 2012 Road safety assessment

May 21, 2012 RSA presentation

July 11, 2012 Gulf Power meeting

August 1, 2012 Final RSA report

August 17, 2012 Lighting justification report

September 6, 2012 Second meeting with Gulf Power (lighting options)

September 10, 2012 Meeting with FDOT D3 Directors

September 27, 2012 Began working on JPA

October 22, 2012 Gulf Power test sections

January 24, 2013 Lighting contract signed

February 28, 2013 Began Phase I

May 31, 2013 Completed Phase I

June 30, 2013 Began Phase II

December 31, 2013 Completed Phase II

April 1, 2014 Final invoice

TIMELINE
March 23, 2012 Letter of concern

May 2 and 3, 2012 Road safety assessment

May 21, 2012 RSA presentation

July 11, 2012 Gulf Power meeting

August 17, 2012 Lighting justification report

Sept 6, 2012 Second meeting with Gulf Power
September 10, 2012 Meeting with FDOT D3 Directors

September 27, 2012 Began working on JPA

October 22, 2012 Gulf Power test sections

January 24, 2013 Lighting contract signed

February 28, 2013 Began Phase I

May 31, 2013 Completed Phase I

June 30, 2013 Began Phase II

December 31, 2013 Completed Phase II

April 1, 2014 Final invoice

Sept 6, 2012        Second meeting with Gulf Power 



TIMELINE OVERVIEW

Florida Department of Transportation

TIMELINE
March 23, 2012 Letter of concern

May 2 and 3, 2012 Road safety assessment

May 21, 2012 RSA presentation

July 11, 2012 Gulf Power meeting

August 1, 2012 Final RSA report

August 17, 2012 Lighting justification report

September 6, 2012 Second meeting with Gulf Power (lighting options)

September 10, 2012 Meeting with FDOT D3 Directors

September 27, 2012 Began working on JPA

October 22, 2012 Gulf Power test sections

January 24, 2013 Lighting contract signed

February 28, 2013 Began Phase I

May 31, 2013 Completed Phase I

June 30, 2013 Began Phase II

December 31, 2013 Completed Phase II

April 1, 2014 Final invoice

TIMELINE
March 23, 2012 Letter of concern

May 2 and 3, 2012 Road safety assessment

May 21, 2012 RSA presentation

July 11, 2012 Gulf Power meeting

August 17, 2012 Lighting justification report

September 6, 2012 Second meeting with Gulf Power (lighting options)

Sept 10, 2012 Meeting with D3 Executive Staff
September 27, 2012 Began working on JPA

October 22, 2012 Gulf Power test sections

January 24, 2013 Lighting contract signed

February 28, 2013 Began Phase I

May 31, 2013 Completed Phase I

June 30, 2013 Began Phase II

December 31, 2013 Completed Phase II

April 1, 2014 Final invoice

Sept 10, 2012                  Meeting with D3 Executive Staff



PROJECT CONSIDERATIONS

Florida Department of Transportation

• Construction Cost
• DOT estimate: $5 - $6.5 million
• Gulf Power’s estimate (JPA): $2.5 million 

• Lighting Design
• DOT (design cost to be determined) 

• HPS
• Gulf Power (design cost included)

• LED – With test section approval
• HPS – Back-up

• Fixture Selection – Gulf Power
• Operation and Maintenance

• Included in monthly power bill under current 
Santa Rosa County agreement



TIMELINE OVERVIEW

Florida Department of Transportation

TIMELINE
March 23, 2012 Letter of concern

May 2 and 3, 2012 Road safety assessment

May 21, 2012 RSA presentation

July 11, 2012 Gulf Power meeting

August 1, 2012 Final RSA report

August 17, 2012 Lighting justification report

September 6, 2012 Second meeting with Gulf Power (lighting options)

September 10, 2012 Meeting with FDOT D3 Directors

September 27, 2012 Began working on JPA

October 22, 2012 Gulf Power test sections

January 24, 2013 Lighting contract signed

February 28, 2013 Began Phase I

May 31, 2013 Completed Phase I

June 30, 2013 Began Phase II

December 31, 2013 Completed Phase II

April 1, 2014 Final invoice

TIMELINE
March 23, 2012 Letter of concern

May 2 and 3, 2012 Road safety assessment

May 21, 2012 RSA presentation

July 11, 2012 Gulf Power meeting

August 17, 2012 Lighting justification report

September 6, 2012 Second meeting with Gulf Power (lighting options)

September 10, 2012 Meeting with D3 Executive Staff

Sept 27, 2012 Began working on JPA
October 22, 2012 Gulf Power test sections

January 24, 2013 Lighting contract signed

February 28, 2013 Began Phase I

May 31, 2013 Completed Phase I

June 30, 2013 Began Phase II

December 31, 2013 Completed Phase II

April 1, 2014 Final invoice

Sept 27, 2012                        Began working on JPA



TIMELINE OVERVIEW
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TIMELINE
March 23, 2012 Letter of concern

May 2 and 3, 2012 Road safety assessment

May 21, 2012 RSA presentation

July 11, 2012 Gulf Power meeting

August 1, 2012 Final RSA report

August 17, 2012 Lighting justification report

September 6, 2012 Second meeting with Gulf Power (lighting options)

September 10, 2012 Meeting with FDOT D3 Directors

September 27, 2012 Began working on JPA

October 22, 2012 Gulf Power test sections

January 24, 2013 Lighting contract signed

February 28, 2013 Began Phase I

May 31, 2013 Completed Phase I

June 30, 2013 Began Phase II

December 31, 2013 Completed Phase II

April 1, 2014 Final invoice

TIMELINE
March 23, 2012 Letter of concern

May 2 and 3, 2012 Road safety assessment

May 21, 2012 RSA presentation

July 11, 2012 Gulf Power meeting

August 17, 2012 Lighting justification report

September 6, 2012 Second meeting with Gulf Power (lighting options)

September 10, 2012 Meeting with D3 Executive Staff

September 27, 2012 Began working on JPA

October 22, 2012 Gulf Power test sections
January 24, 2013 Lighting contract signed

February 28, 2013 Began Phase I

May 31, 2013 Completed Phase I

June 30, 2013 Began Phase II

December 31, 2013 Completed Phase II

April 1, 2014 Final invoice

Oct 22, 2012                             Gulf Power test sections



TIMELINE OVERVIEW
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TIMELINE
March 23, 2012 Letter of concern

May 2 and 3, 2012 Road safety assessment

May 21, 2012 RSA presentation

July 11, 2012 Gulf Power meeting

August 1, 2012 Final RSA report

August 17, 2012 Lighting justification report

September 6, 2012 Second meeting with Gulf Power (lighting options)

September 10, 2012 Meeting with FDOT D3 Directors

September 27, 2012 Began working on JPA

October 22, 2012 Gulf Power test sections

January 24, 2013 Lighting contract signed

February 28, 2013 Began Phase I

May 31, 2013 Completed Phase I

June 30, 2013 Began Phase II

December 31, 2013 Completed Phase II

April 1, 2014 Final invoice

TIMELINE
March 23, 2012 Letter of concern

May 2 and 3, 2012 Road safety assessment

May 21, 2012 RSA presentation

July 11, 2012 Gulf Power meeting

August 17, 2012 Lighting justification report

September 6, 2012 Second meeting with Gulf Power (lighting options)

September 10, 2012 Meeting with D3 Executive Staff

September 27, 2012 Began working on JPA

October 22, 2012 Gulf Power test sections

January 24, 2013 Lighting contract signed
February 28, 2013 Began Phase I

May 31, 2013 Completed Phase I

June 30, 2013 Began Phase II

December 31, 2013 Completed Phase II

April 1, 2014 Final invoice

Jan 24, 2013                        Lighting contract signed



TIMELINE OVERVIEW
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TIMELINE
March 23, 2012 Letter of concern

May 2 and 3, 2012 Road safety assessment

May 21, 2012 RSA presentation

July 11, 2012 Gulf Power meeting

August 1, 2012 Final RSA report

August 17, 2012 Lighting justification report

September 6, 2012 Second meeting with Gulf Power (lighting options)

September 10, 2012 Meeting with FDOT D3 Directors

September 27, 2012 Began working on JPA

October 22, 2012 Gulf Power test sections

January 24, 2013 Lighting contract signed

February 28, 2013 Began Phase I

May 31, 2013 Completed Phase I

June 30, 2013 Began Phase II

December 31, 2013 Completed Phase II

April 1, 2014 Final invoice

TIMELINE
March 23, 2012 Letter of concern

May 2 and 3, 2012 Road safety assessment

May 21, 2012 RSA presentation

July 11, 2012 Gulf Power meeting

August 17, 2012 Lighting justification report

September 6, 2012 Second meeting with Gulf Power (lighting options)

September 10, 2012 Meeting with D3 Executive Staff

September 27, 2012 Began working on JPA

October 22, 2012 Gulf Power test sections

January 24, 2013 Lighting contract signed

February 28, 2013 Began Phase I
May 31, 2013 Completed Phase I

June 30, 2013 Began Phase II

December 31, 2013 Completed Phase II

April 1, 2014 Final invoice

Feb 28, 2013                                      Began Phase I



TIMELINE OVERVIEW
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TIMELINE
March 23, 2012 Letter of concern

May 2 and 3, 2012 Road safety assessment

May 21, 2012 RSA presentation

July 11, 2012 Gulf Power meeting

August 1, 2012 Final RSA report

August 17, 2012 Lighting justification report

September 6, 2012 Second meeting with Gulf Power (lighting options)

September 10, 2012 Meeting with FDOT D3 Directors

September 27, 2012 Began working on JPA

October 22, 2012 Gulf Power test sections

January 24, 2013 Lighting contract signed

February 28, 2013 Began Phase I

May 31, 2013 Completed Phase I

June 30, 2013 Began Phase II

December 31, 2013 Completed Phase II

April 1, 2014 Final invoice

TIMELINE
March 23, 2012 Letter of concern

May 2 and 3, 2012 Road safety assessment

May 21, 2012 RSA presentation

July 11, 2012 Gulf Power meeting

August 17, 2012 Lighting justification report

September 6, 2012 Second meeting with Gulf Power (lighting options)

September 10, 2012 Meeting with D3 Executive Staff

September 27, 2012 Began working on JPA

October 22, 2012 Gulf Power test sections

January 24, 2013 Lighting contract signed

February 28, 2013 Began Phase I

May 31, 2013 Completed Phase I
June 30, 2013 Began Phase II

December 31, 2013 Completed Phase II

April 1, 2014 Final invoice

May 31, 2013                               Completed Phase I 



PROJECT DESCRIPTION
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TIMELINE OVERVIEW
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TIMELINE
March 23, 2012 Letter of concern

May 2 and 3, 2012 Road safety assessment

May 21, 2012 RSA presentation

July 11, 2012 Gulf Power meeting

August 1, 2012 Final RSA report

August 17, 2012 Lighting justification report

September 6, 2012 Second meeting with Gulf Power (lighting options)

September 10, 2012 Meeting with FDOT D3 Directors

September 27, 2012 Began working on JPA

October 22, 2012 Gulf Power test sections

January 24, 2013 Lighting contract signed

February 28, 2013 Began Phase I

May 31, 2013 Completed Phase I

June 30, 2013 Began Phase II

December 31, 2013 Completed Phase II

April 1, 2014 Final invoice

TIMELINE
March 23, 2012 Letter of concern

May 2 and 3, 2012 Road safety assessment

May 21, 2012 RSA presentation

July 11, 2012 Gulf Power meeting

August 17, 2012 Lighting justification report

September 6, 2012 Second meeting with Gulf Power (lighting options)

September 10, 2012 Meeting with D3 Executive Staff

September 27, 2012 Began working on JPA

October 22, 2012 Gulf Power test sections

January 24, 2013 Lighting contract signed

February 28, 2013 Began Phase I

May 31, 2013 Completed Phase I

June 30, 2013 Began Phase II
December 9, 2013 Nighttime Field Review

December 31, 2013 Completed Phase II

April 1, 2014 Final invoice

June 30, 2013                                    Begin Phase II



PROJECT DESCRIPTION
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TIMELINE OVERVIEW
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TIMELINE
March 23, 2012 Letter of concern

May 2 and 3, 2012 Road safety assessment

May 21, 2012 RSA presentation

July 11, 2012 Gulf Power meeting

August 1, 2012 Final RSA report

August 17, 2012 Lighting justification report

September 6, 2012 Second meeting with Gulf Power (lighting options)

September 10, 2012 Meeting with FDOT D3 Directors

September 27, 2012 Began working on JPA

October 22, 2012 Gulf Power test sections

January 24, 2013 Lighting contract signed

February 28, 2013 Began Phase I

May 31, 2013 Completed Phase I

June 30, 2013 Began Phase II

December 31, 2013 Completed Phase II

April 1, 2014 Final invoice

TIMELINE
March 23, 2012 Letter of concern

May 2 and 3, 2012 Road safety assessment

May 21, 2012 RSA presentation

July 11, 2012 Gulf Power meeting

August 17, 2012 Lighting justification report

September 6, 2012 Second meeting with Gulf Power (lighting options)

September 10, 2012 Meeting with D3 Executive Staff

September 27, 2012 Began working on JPA

October 22, 2012 Gulf Power test sections

January 24, 2013 Lighting contract signed

February 28, 2013 Began Phase I

May 31, 2013 Completed Phase I

June 30, 2013 Began Phase II

Dec 9, 2013 Night Time Field Review
December 31, 2013 Completed Phase II

April 1, 2014 Final invoice

Dec 9, 2013                             Nighttime Field Review



TIMELINE OVERVIEW
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TIMELINE
March 23, 2012 Letter of concern

May 2 and 3, 2012 Road safety assessment

May 21, 2012 RSA presentation

July 11, 2012 Gulf Power meeting

August 1, 2012 Final RSA report

August 17, 2012 Lighting justification report

September 6, 2012 Second meeting with Gulf Power (lighting options)

September 10, 2012 Meeting with FDOT D3 Directors

September 27, 2012 Began working on JPA

October 22, 2012 Gulf Power test sections

January 24, 2013 Lighting contract signed

February 28, 2013 Began Phase I

May 31, 2013 Completed Phase I

June 30, 2013 Began Phase II

December 31, 2013 Completed Phase II

April 1, 2014 Final invoice

TIMELINE
March 23, 2012 Letter of concern

May 2 and 3, 2012 Road safety assessment

May 21, 2012 RSA presentation

July 11, 2012 Gulf Power meeting

August 17, 2012 Lighting justification report

September 6, 2012 Second meeting with Gulf Power (lighting options)

September 10, 2012 Meeting with D3 Executive Staff

September 27, 2012 Began working on JPA

October 22, 2012 Gulf Power test sections

January 24, 2013 Lighting contract signed

February 28, 2013 Began Phase I

May 31, 2013 Completed Phase I

June 30, 2013 Began Phase II

December 9, 2013 Nighttime Field Review

Dec 31, 2013 Completed Phase II
April 1, 2014 Final invoice

Dec 31, 2013                               Completed  Phase II



TIMELINE OVERVIEW
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TIMELINE
March 23, 2012 Letter of concern

May 2 and 3, 2012 Road safety assessment

May 21, 2012 RSA presentation

July 11, 2012 Gulf Power meeting

August 1, 2012 Final RSA report

August 17, 2012 Lighting justification report

September 6, 2012 Second meeting with Gulf Power (lighting options)

September 10, 2012 Meeting with FDOT D3 Directors

September 27, 2012 Began working on JPA

October 22, 2012 Gulf Power test sections

January 24, 2013 Lighting contract signed

February 28, 2013 Began Phase I

May 31, 2013 Completed Phase I

June 30, 2013 Began Phase II

December 31, 2013 Completed Phase II

April 1, 2014 Final invoice

TIMELINE
March 23, 2012 Letter of concern

May 2 and 3, 2012 Road safety assessment

May 21, 2012 RSA presentation

July 11, 2012 Gulf Power meeting

August 17, 2012 Lighting justification report

September 6, 2012 Second meeting with Gulf Power (lighting options)

September 10, 2012 Meeting with D3 Executive Staff

September 27, 2012 Began working on JPA

October 22, 2012 Gulf Power test sections

January 24, 2013 Lighting contract signed

February 28, 2013 Began Phase I

May 31, 2013 Completed Phase I

June 30, 2013 Began Phase II

December 9, 2013 Nighttime Field Review

December 31, 2013 Completed Phase II

April 1, 2014 Final invoiceApril 1, 2014                                       Final Invoice



FINAL RESULT
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Santa Rosa County US 98 Lighting Project (Final Figures)

Timeframe:
• 2 Years – From Letter of Concern to Final Invoice/Project 

Complete

• Gulf Power installed 993 luminaires over 19.5 Miles  

• Original Cost Estimate: $2,500,000.00

• Total Cost of Project: $1,546,844.00

Remember:      DOT Estimate:  $5 – $6.5 Million
(Timeframe was still to be determined)



PROJECT PHOTOS
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Existing daytime conditions before lights 



PROJECT PHOTOS
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Existing nighttime conditions without lights



PROJECT PHOTOS
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PROJECT PHOTOS
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PROJECT PHOTOS
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PROJECT PHOTOS
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PROJECT PHOTOS
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Standing 50 feet away from the camera
No lighting in this area

50 feet away from camera



PROJECT PHOTOS
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100 feet away from camera



PROJECT PHOTOS
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50 feet 100 feet

Beginning of lighting project – Looking west towards Naval Live Oaks Reserve



PROJECT PHOTOS
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Tree obscures light – overall well lit



PROJECT PHOTOS
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Looking west on US 98 towards lighted segment 



PROJECT PHOTOS
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PROJECT PHOTOS
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End of lighting project – Looking into Okaloosa County



PROJECT PHOTOS
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PROJECT PHOTOS
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PROJECT PHOTOS
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SR 87 State Lighting Project with High-Pressure Sodium Lighting



PROJECT PHOTOS
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LED Lighting VS.
High-Pressure Sodium 

Lighting



STATISTICS
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Sounds good,

looks good,

But did it help?



STATISTICS
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STATISTICS
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GOOD NEWS
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Editorial: A dose of good government

Pensacola News Journal Editorial Board

January 8, 2014

“But in this case, it’s worth noticing the 
cooperation between Santa Rosa County, 
the state of Florida and Gulf Power. Their 
work puts a spotlight on good, effective 
government that has improved a real 
problem and prevented future tragedies.”



POSITIVE OUTCOME
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QUESTIONS


